

### Black Point Association Master Plan - Proposed Schedule

Tasks	May	June	July	August	September	October
Task 1 - Project Initiation	★					
Task 2 - Baseline Conditions						
Task 3 - Community Engagement	●	■	★ ★ ●	●	★ ●	
Task 4- Vision and Objectives				■		
Task 5- Draft Plan					★	
Task 6- Final Plan						★

- ★ Project Initiation Meeting
- Working Group Meetings
- Online Survey
- ★ Community Forums
- ★ Focus Group Meetings
- ★ Draft & Final Plan